

Project informations - Work programme

Implementation of the project comprises 4 phase:

PHASE I - Preparation / Analysis Phase

PHASE II - Curriculums Development Phase

PHASE III - Testing Phase

PHASE IV - Evaluation/Dissemination Phase

- PHASE I - will last 8 months and include the following items:
- appointment of managing structure,
 - detailed work plan elaboration for all phases and for working group WG1
 - analysis of demand for economic animator,
 - analysis of current educational offers,
 - elaboration of rules of comparative analysis in various regions,
 - draft assumption for the full version of 3 teaching programmes.

PHASE II - will last 14 months and include the following items:

- elaboration of detailed work plan for working groups: WG2 & WG4,
 - development of full version of 3 teaching programmes for 2 semester of study,
 - elaboration of shortened version of 3 teaching programmes for testing them by particular partners,
 - development of teaching support.
- PHASE III - will last 8 months and include the following items:
- selection of teachers/trainers and groups of trainees, and preparation of pilot courses/trainings,
 - testing of the developed curriculums in their shortened version by particular partners with selected target groups,
 - evaluation of pilot training results.
- PHASE IV - will last 6 months and include the following items:
- overworking of the curriculums and syllabuses,
 - re-design of the teaching programmes as regards with particular partner needs,
 - development of the Partnership Strategy defining the rules of exchange of programmes and teacher/trainers after the project completion in order to guarantee sustainability of the project result,
 - publication and dissemination of the project final results.