

## Project informations - Work programme

Implementation of the project comprises 4 phase:

PHASE I - Preparation / Analysis Phase

PHASE II - Curriculums Development Phase

PHASE III - Testing Phase

PHASE IV - Evaluation/Dissemination Phase

- PHASE I - will last 8 months and include the following items:
- appointment of managing structure,
  - detailed work plan elaboration for all phases and for working group WG1
  - analysis of demand for economic animator,
  - analysis of current educational offers,
  - elaboration of rules of comparative analysis in various regions,
  - draft assumption for the full version of 3 teaching programmes.

PHASE II - will last 14 months and include the following items:

- elaboration of detailed work plan for working groups: WG2 & WG4,
  - development of full version of 3 teaching programmes for 2 semester of study,
  - elaboration of shortened version of 3 teaching programmes for testing them by particular partners,
  - development of teaching support.
- PHASE III - will last 8 months and include the following items:
- selection of teachers/trainers and groups of trainees, and preparation of pilot courses/trainings,
  - testing of the developed curriculums in their shortened version by particular partners with selected target groups,
  - evaluation of pilot training results.
- PHASE IV - will last 6 months and include the following items:
- overworking of the curriculums and syllabuses,
  - re-design of the teaching programmes as regards with particular partner needs,
  - development of the Partnership Strategy defining the rules of exchange of programmes and teacher/trainers after the project completion in order to guarantee sustainability of the project result,
  - publication and dissemination of the project final results.